
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/02/2018

ESTIMATE SUMMARY 23:56:26

CONTID: C22311         ESTIMATE NO: 0006 PROG 2005

PCN: 22311-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR MONUMENT CREEK BRANCH PERCENT TIME:

PROJECT NO: ER0252-466                    

PR MONUMENT CREEK BRANCH

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING

7353 S. EAGLE STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80112-4223(303)627-2600 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,730,033.56 PARTICIPATING $ $ 246,198.78

AWARD PROJECT AMT: 1,348,026.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

84.83

FIXED COMPLETION DATE

FIXED COMPLETION DATE

67.56%

561,261.12

246,198.78

246,198.78

246,198.78

$

$

$

$

1,167,862.44

910.00

1,168,772.44

0.00

1,168,772.44

-20,220.40

0.00

1,148,552.04

0.00

AMOUNT DUE 1,148,552.04 246,198.78

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 246,198.78

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

179.0 TIME ALLOW: 9/26/2018 ??:??:??

ORIG TIME ALLOW: 6/15/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/28/2018

03/10/2018

08/25/2018

01/11/2018

02/07/2018

02/27/2018

02/28/2018
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PCN: 22311-BID    ESTIMATE RUN 09/02/2018

PROJECT: ER0252-466                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:56:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 4.000

1.000

201-00001  
 

30,000.005.000

6,000.00

5.000

ACRE

6,000.00000

0010 *Removal of Tree 54.000

0.000

202-00010  
 

11,880.0054.000

0.00

54.000

EACH

220.00000

0015 Removal of Embankment Protector Type 3 0.000

0.000

202-00023  
 

0.000.000

0.00

1.000

EACH

1,500.00000

0020 Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

2.000

EACH

150.00000

0025 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

550.000

LF  

5.00000

0030 Clean Culvert 0.000

4.000

202-04002  
 

6,000.004.000

6,000.00

4.000

EACH

1,500.00000

0035 *Embankment Material (Complete In Place) 6,163.000

47.000

203-00060  
 

86,940.006,210.000

658.00

6,495.000

CY  

14.00000

0040 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

500.000

CY  

11.00000

0045 *Filter Material (Class A) 83.000

25.000

206-00510  
 

8,856.00108.000

2,050.00

165.000

CY  

82.00000

0050 Topsoil 1,049.000

673.000

207-00205  
 

17,220.001,722.000

6,730.00

2,314.000

CY  

10.00000

0055 Stockpile Wetland Topsoil 380.000

0.000

207-00310  
 

4,180.00380.000

0.00

380.000

CY  

11.00000
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PCN: 22311-BID    ESTIMATE RUN 09/02/2018

PROJECT: ER0252-466                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:56:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Erosion Log Type 2 (12 Inch) 1,826.000

980.000

208-00008  
 

14,030.002,806.000

4,900.00

2,806.000

LF  

5.00000

0065 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

1.000

EACH

720.00000

0070 Concrete Washout Structure 1.000

1.000

208-00045  
 

1,820.002.000

910.00

2.000

EACH

910.00000

0075 Vehicle Tracking Pad 1.000

1.000

208-00070  
 

6,200.002.000

3,100.00

2.000

EACH

3,100.00000

0080 Removal and Disposal of Sediment (Labor) 256.000

13.500

208-00103  
 

9,971.50269.500

499.50

350.000

HOUR

37.00000

0085 Removal and Disposal of Sediment (Equipment) 83.000

4.000

208-00105  
 

9,570.0087.000

440.00

125.000

HOUR

110.00000

0090 Sweeping (Sediment Removal) 0.000

1.500

208-00106  
 

255.001.500

255.00

10.000

HOUR

170.00000

0095 Erosion Control Management 28.000

7.000

208-00207  
 

1,680.0035.000

336.00

45.000

DAY 

48.00000

0100 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

4.500

ACRE

800.00000

0105 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.100

ACRE

11,500.00000

0110 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

4.500

ACRE

2,500.00000
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PCN: 22311-BID    ESTIMATE RUN 09/02/2018

PROJECT: ER0252-466                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:56:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

4.500

ACRE

840.00000

0120 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

450.000

LB  

2.50000

0125 *Landscape Boulder (Special) 56.000

34.000

213-00705  
 

22,500.0090.000

8,500.00

150.000

EACH

250.00000

0130 *Deciduous Tree (1 Inch Caliper) 0.000

0.000

214-00210  
 

0.000.000

0.00

31.000

EACH

380.00000

0135 *Evergreen Tree (4 Foot) (Ball and Burlap) 0.000

0.000

214-00504  
 

0.000.000

0.00

23.000

EACH

550.00000

0140 *Brush Layer Cutting 0.000

0.000

214-01010  
 

0.000.000

0.00

300.000

EACH

5.50000

0145 *Turf Reinforcement Mat (Class 3) 0.000

0.000

216-00303  
 

0.000.000

0.00

0.000

SY  

9.00000

0150 *Grouted Riprap 227.000

25.000

506-00030  
 

37,800.00252.000

3,750.00

252.000

CY  

150.00000

0155 Riprap (12 Inch) 567.000

124.000

506-00212  
 

64,954.00691.000

11,656.00

691.000

CY  

94.00000

0160 Soil Riprap (12 Inch) 520.000

229.000

506-00412  
 

62,167.00749.000

19,007.00

992.000

CY  

83.00000

0165 15 Inch Plastic Pipe 0.000

50.000

603-50015  
 

3,850.0050.000

3,850.00

93.000

LF  

77.00000
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PCN: 22311-BID    ESTIMATE RUN 09/02/2018

PROJECT: ER0252-466                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:56:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Manhole Special 1.000

0.000

604-39000  
 

590.001.000

0.00

1.000

EACH

590.00000

0175 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

550.000

LF  

27.00000

0180 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

1.000

EACH

1,700.00000

0185 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

1.000

EACH

3,400.00000

0190 *Fence (Plastic) 727.000

86.000

607-11525  
 

2,113.80813.000

223.60

813.000

LF  

2.60000

0195 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

605.000

LF  

10.00000

0200 Embankment Protector Type 3 0.000

1.000

615-00030  
 

1,200.001.000

1,200.00

2.000

EACH

1,200.00000

0205 36 Inch Drainage Pipe (Class 7) (Complete In Place) 250.000

0.000

624-27037  
 

24,750.00250.000

0.00

250.000

LF  

99.00000

0210 48 Inch Drainage Pipe (Class 7) (Complete In Place) 172.000

0.000

624-27049  
 

25,800.00172.000

0.00

172.000

LF  

150.00000

0215 *Construction Surveying 0.750

0.000

625-00000  
 

18,750.000.750

0.00

1.000

L S 

25,000.00000

0220 *Mobilization 0.914

0.000

626-00000  
 

121,562.000.914

0.00

1.000

L S 

133,000.00000
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PCN: 22311-BID    ESTIMATE RUN 09/02/2018

PROJECT: ER0252-466                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:56:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Traffic Control Inspection 132.000

25.000

630-00007  
 

18,840.00157.000

3,000.00

195.000

DAY 

120.00000

0230 *Traffic Control Management 49.000

-39.000

630-00012  
 

7,600.0010.000

-29,640.00

12.000

DAY 

760.00000

0235 *Construction Traffic Sign (Panel Size A) 12.000

0.000

630-80341  
 

696.0012.000

0.00

24.000

EACH

58.00000

0240 *Construction Traffic Sign (Panel Size B) 27.500

0.000

630-80342  
 

2,090.0027.500

0.00

55.000

EACH

76.00000

0245 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.500

0.000

630-80358  
 

600.000.500

0.00

1.000

EACH

1,200.00000

0250 *Drum Channelizing Device 29.500

0.000

630-80360  
 

1,386.5029.500

0.00

59.000

EACH

47.00000

0255 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0260 F/A Fuel Cost Adjustment 907.580

0.000

700-70016  
 

907.58907.580

0.00

2,000.000

F A 

1.00000

0265 F/A On-The-Job Trainee 404.000

193.000

700-70023  
 

597.00597.000

193.00

640.000

F A 

1.00000

0270 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0400 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000.000

0.00

150,797.390

F A 

1.00000
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PCN: 22311-BID    ESTIMATE RUN 09/02/2018

PROJECT: ER0252-466                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:56:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

5,000.001.000

0.00

2.000

EACH

5,000.00000

0410 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

1,910.002.000

0.00

4.000

EACH

955.00000

0415 *Mobile Attenuator 3.000

6.000

630-85041  
 

4,950.009.000

3,300.00

12.000

DAY 

550.00000

0420 *Removal of Pavement Marking CMO#3 2,393.330

6,352.000

202-00250  
 

12,243.468,745.330

8,892.80

8,745.330

SF  

1.40000

0425 *Modified Epoxy Pavement Marking(Inlaid) CMO#3 0.000

31.500

627-00009  
 

12,568.5031.500

12,568.50

37.000

GAL 

399.00000

0430 *Pavement Marking Paint (Waterborne) CMO#3 71.000

0.000

627-00011  
 

6,059.1471.000

0.00

71.000

GAL 

85.34000

0435 Conc Barrier (Temp) CMO#3 828.000

0.000

630-80370  
 

37,260.00828.000

0.00

1,656.000

LF  

45.00000

0440 Reset Concrete Barrier (Temp) CMO#3 0.000

481.000

630-80371  
 

6,253.00481.000

6,253.00

962.000

LF  

13.00000

0445 *Impact Attenuator (Temporary) CMO#3 44.000

14.000

630-85011  
 

7,250.0058.000

1,750.00

128.000

DAY 

125.00000

0450 Night Work Lighting CMO#3 0.500

0.250

632-00000  
 

28,540.050.750

9,513.35

1.000

L S 

38,053.40000

0455 *Public Information Services (Tier III) CMO#4 0.655

0.148

626-01103  
 

16,039.520.803

2,956.23

1.000

L S 

19,974.50000
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PCN: 22311-BID    ESTIMATE RUN 09/02/2018

PROJECT: ER0252-466                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:56:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 *Traffic Cone SMCO#006/MCR 50.000

0.000

630-80380  
 

429.5050.000

0.00

100.000

EACH

8.59000

0463 Temporary Berms SCMO# 008/MCR# 2 1,765.000

169.000

208-00300  
 

13,538.001,934.000

1,183.00

2,000.000

LF  

7.00000

CAT 779,397.55100,034.981,184,330.69CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0275 Removal of Wall 2.000

0.000

202-00150  
 

10,000.002.000

0.00

2.000

EACH

5,000.00000

0280 Muck Excavation 29.000

0.000

203-00100  
 

319.0029.000

0.00

103.000

CY  

11.00000

0285 Structure Excavation 350.000

0.000

206-00000  
 

1,925.00350.000

0.00

350.000

CY  

5.50000

0290 *Structure Backfill (Flow-Fill) 0.000

2.000

206-00065  
 

440.002.000

440.00

58.000

CY  

220.00000

0295 Structure Backfill (Class 1) 0.000

281.000

206-00100  
 

12,645.00281.000

12,645.00

281.000

CY  

45.00000

0300 Waterstop (6 Inch) 0.000

0.000

518-00106  
 

0.000.000

0.00

27.000

LF  

14.00000

0305 Concrete Class D (Box Culvert) 52.000

26.400

601-03030  
 

58,016.0078.400

19,536.00

89.000

CY  

740.00000

0310 *Reinforcing Steel 11,338.000

779.000

602-00000  
 

10,905.3012,117.000

701.10

12,140.000

LB  

0.90000
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PCN: 22311-BID    ESTIMATE RUN 09/02/2018

PROJECT: ER0252-466                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:56:26

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0311 F/A Stabilization SCMO#009/Struct# H-17-AG 0.000

0.000

700-70426  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 94,250.3033,322.10115,627.00CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURES 

0315 Removal of Wall 0.000

2.000

202-00150  
 

10,000.002.000

10,000.00

2.000

EACH

5,000.00000

0320 Muck Excavation 31.000

50.000

203-00100  
 

891.0081.000

550.00

112.000

CY  

11.00000

0325 Structure Excavation 18.000

258.000

206-00000  
 

1,518.00276.000

1,419.00

276.000

CY  

5.50000

0330 *Structure Backfill (Flow-Fill) 40.000

0.000

206-00065  
 

8,800.0040.000

0.00

45.000

CY  

220.00000

0335 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

286.000

CY  

45.00000

0340 Shoring (Area 1) 1.000

0.000

206-01781  
 

17,500.001.000

0.00

1.000

L S 

17,500.00000

0345 *Shoring (Area 2) 0.000

1.000

206-01782  
 

17,500.001.000

17,500.00

1.000

L S 

17,500.00000

0350 Waterstop (6 Inch) 0.000

0.000

518-00106  
 

0.000.000

0.00

0.000

LF  

14.00000

0355 *Concrete Class D (Box Culvert) 13.840

31.400

601-03030  
 

33,477.6045.240

23,236.00

115.000

CY  

740.00000
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PCN: 22311-BID    ESTIMATE RUN 09/02/2018

PROJECT: ER0252-466                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:56:26

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURES 

0360 *Reinforcing Steel 1,136.000

4,463.000

602-00000  
 

5,039.105,599.000

4,016.70

9,500.000

LB  

0.90000

0361 F/A Stabilization SCMO#009/Struct# H-17-I 4,061.430

0.000

700-70426  
 

4,061.434,061.430

0.00

4,061.430

F A 

1.00000

0462 Added Item (Dollar)/ CBC Repair/SCMO#7 2,100.440

0.000

900-00006  
 

2,100.442,100.440

0.00

2,100.440

DOL 

1.00000

CAT 100,887.5756,721.70170,331.87CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURES 

0365 Muck Excavation 167.000

0.000

203-00100  
 

1,837.00167.000

0.00

280.000

CY  

11.00000

0370 Structure Excavation 698.000

0.000

206-00000  
 

3,839.00698.000

0.00

909.000

CY  

5.50000

0375 Structure Backfill (Class 1) 168.000

540.000

206-00100  
 

31,860.00708.000

24,300.00

918.000

CY  

45.00000

0380 Concrete Class D (Box Culvert) 44.000

43.000

601-03030  
 

64,380.0087.000

31,820.00

124.000

CY  

740.00000

0385 Concrete Class D (Wall) 68.030

0.000

601-03050  
 

57,825.5068.030

0.00

68.030

CY  

850.00000

0390 *Reinforcing Steel 12,343.000

0.000

602-00000  
 

11,108.7012,343.000

0.00

16,510.000

LB  

0.90000

0391 F/A Stabilization SCMO#009/Minor Structures 22,476.810

0.000

700-70426  
 

22,476.8122,476.810

0.00

45,000.000

F A 

1.00000

CAT 193,327.0156,120.00258,834.00CURRENT AMT0302 $ $ $
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PCN: 22311-BID    ESTIMATE RUN 09/02/2018

PROJECT: ER0252-466                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:56:26

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0395 Sanitary Facility 1.000

0.000

620-00020  
 

910.001.000

0.00

1.000

EACH

910.00000

CAT 910.000.00910.00CURRENT AMT0400 $ $ $

$ 1,168,772.43246,198.78$1,730,033.56$CURRENT AMTPROJECT TOTAL


